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Project Overview
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Before




Port Union — Phase 1

Union — Phase 2
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The implementation of the Project included recreational access to the
waterfront where none previously existed: shoreline protection, the creation
of additional terrestrial and aquatic habitat, and remediation of contaminated
sites.




Vision

“The Port Union _
Waterfront Project will
provide a public amenity
which improve the
overall health of its
users and provide
connection to other
greenspace
opportunities in the
waterfront area. The
new shoreline corridor
will enhance the
attractiveness and
SUStalnablllty Of the . Photo credit: TRCA
waterfront communities
within the City of
Toronto.”
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Key Challenges

The PUWP was a unique example of a water resource-related
project whose ultimate goal resolved the following challenges:

Public Safety

Site Contamination

Marine Archeology

Regulatory Requirements

Save the Beach Campaign
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Key Challenges

mmm Public Safety

* There were significant public access and safety
concerns as adults and children were crossing the
railway corridor to get to the waterfront.
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Key Challenges

* Historic Industrial land uses left areas of soil contamination
which had to be remediated prior to any public use.

 Significant resources identified in a Stage 1 and 2
Archaeological Assessment
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Key Challenges

Regulatory Requirements

Conflicting public desire for a large iconic park and the

requirements of regulatory agencies to minimize the extent

of lakefill.

Save the Beach Campaign

Letter campaign from Canadian Federation of
Naturists to preserve an unsanctioned “clothing
optional” beach at the Highland Creek.
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Resolutions

Public Access

Site Contamination

Marine Archaeology
Regulatory Requirements
Save the Beach Campaign




L essons Learned

* Role of community leaders in educating and informing
members of the public

* Role of a letter writing campaign

« Dealing with issues comprehensively gives the public
the bigger picture
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